



# City of Loma Linda Official Report

Karen Gaio Hansberger, Mayor  
Floyd Petersen, Mayor pro tempore  
Robert Christman, Councilmember  
Stan Brauer, Councilmember  
Robert Ziprick, Councilmember

COUNCIL AGENDA: May 25, 2004

TO: City Council

VIA: Dennis R. Halloway, City Manager

FROM: T. Jarb Thaipejr, Public Works Director/City Engineer

SUBJECT: Authorize Amending the Contract with Dominguez, Approving a supplemental appropriation for Project Change Orders for the Cooley Avenue Waterline Installation Project

## **RECOMMENDATION**

It is recommended that the City Council authorize amending the existing contract with Dominguez General Engineering Contractor; approve a supplemental appropriation of \$32,783 from reserves; and place funds in Account No. 38-7200-8240.

## **BACKGROUND**

On January 13, 2004, the City Council awarded the contract to Dominguez General Engineering Contractor for waterline installation at Cooley Avenue.

During construction, it was discovered that the existing water valves were not working correctly. In addition, the project required additional paving, sidewalk repairs, valve replacements, and unanticipated storm drain repairs, which exceeded the 10% contingency amount (\$24,800) by \$7,983. Therefore, a total adjustment of \$32,783 is required to complete the project.

## **ANALYSIS**

None.

## **ENVIRONMENTAL**

None.

## **FINANCIAL IMPACT**

Appropriate \$32,783 into Account No. 38-7200-8240.

*I:\Public Works Admin\Staff Reports\Amend Cont - Cooley Waterline 5.25.04.doc*