





City of Loma Linda Official Report

Karen Gaio Hansberger, Mayor
Floyd Petersen, Mayor pro tempore
Robert Christman, Councilmember
Stan Brauer, Councilmember
Robert Ziprick, Councilmember

COUNCIL AGENDA: September 14, 2004

TO: City Council

VIA: Dennis R. Halloway, City Manager 

FROM: T. Jarb Thaipejr, Public Works Director/City Engineer 

SUBJECT: Amending Professional Engineering Services Contract to Lim & Nascimento Engineers (LAN Engineering) for Mt. View Avenue Bridge Widening Project

RECOMMENDATION

It is recommended that the City Council approve amending the Professional Engineering Services Contract with LAN Engineering to provide additional environmental studies being required by Caltrans.

BACKGROUND

On April 4, 2002, the City Council awarded a contract to LAN Engineering in the amount of \$210,630 for the design of Mt. View Avenue Bridge widening at Union Pacific Railroad and San Timoteo Channel. On July 22, 2003, City Council approved a change order to include the engineering necessary to add a pedestrian access tunnel under Mt. View Avenue. Through the plan check process, Caltrans is requiring additional environmental studies for review. The additional work includes a Noise study, an Air Quality study and to revise and update the existing environmental documentation. The cost for the extra work is \$23,957. The City has received approval of a \$4.5 million grant from the Federal Highway Bridge Replacement and Rehabilitation Program (HBRR), a \$1 million HUD grant, a \$1.5 million TEA 21 grant and have local match that will cover the cost of the plans, studies and construction for this project.

FINANCIAL IMPACT

Funding for this project has been budgeted in Account Number 28-3300-8873.