





# City of Loma Linda Official Report

Karen Gaio Hansberger, Mayor  
Floyd Petersen, Mayor pro tempore  
Robert Christman, Councilmember  
Stan Brauer, Councilmember  
Robert Ziprick, Councilmember

COUNCIL AGENDA: December 14, 2004

TO: City Council

VIA: Dennis R. Hallaway, City Manager 

FROM: Jarb Thaipejr, Public Works Director/City Engineer 

SUBJECT: Change Order to Contract with Bonadiman-McCain, Inc. to Install Two Bailey Bridges Crossing the San Timoteo Channel.

## **RECOMMENDATION**

It is recommended that the City Council approve a change order to Bonadiman-McCain, Inc. of San Bernardino for the amount of \$43,400 to their contract to install two bridges across the San Timoteo Channel.

## **BACKGROUND**

On August 26, 2003, City Council awarded a contract to Bonadiman-McCain, Inc. of San Bernardino to install two Bailey bridges across the San Timoteo Channel. We have since gone through the design review and permitting process with the San Bernardino County Flood Control District and the U.S. Corp of Engineers.

## **ANALYSIS**

The historic Bailey bridges are being relocated and reused as pedestrian bridges across the San Timoteo Channel. This channel is a County Flood Control facility and is being improved by the U.S. Corp of Engineers. In order for a permit to be issued we were required to obtain approval from these two agencies. As a result of this process, we are being required to construct larger abutments than previously anticipated. The new use as a pedestrian crossing requires a safety screening to be added to the sides of the bridge as well. The City has seriously negotiated with the contractor for this additional cost. These changes to the contract are greater than what staff is allowed to authorize.

## **FINANCIAL IMPACT**

Funding for this project has been budgeted in Account No. 08-5340-8240.